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EXTENSION REQUEST
CTC STIP GUIDELINES - RESOLUTION G-00-20

SECTION 65 – TIMELY USE OF FUNDS

MASS TRANSPORTATION PROJECT
WAIVER 00-56

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that the Commission may extend the period of project
completion no more than one time and only if it finds that an unforeseen and extraordinary
circumstances beyond the control of the responsible agency has occurred that justifies the extension.
The extension will not exceed the period of delay directly attributed to the extraordinary circumstance
and will in no event be for more than twenty (20) months.

The Sacramento Regional Transit District (SacRT) is requesting a sixteen (16) month time extension to
September 30, 2003 to complete the construction of the South Corridor Extension from Downtown
Sacramento to Meadowview Road and Calvine Road

RECOMMENDATION
The Department recommends the Commission approve the time extension requested by SacRT from
May 5, 2002 to September 30, 2003.

SUMMARY
On May 5, 1999, the Commission approved Resolution MFP-98-28 allocating $6,139,000 in FY 97-98
Surface Transportation Program (STP) funds to SacRT for the construction of the South Corridor
Extension Project.  The SacRT has awarded a third-party contract that includes project control services
and construction administration activities.  As agreed in the contract, the project completion is scheduled
for 52 months or September 30, 2003.

The additional time will allow the SacRT to complete administration and construction activities, close
out the project, and receive reimbursement payments.  To date, $1,127,613 has been reimbursed for
eligible expenditures, leaving a balance of $5,011,387.


